
,-' - 
I 

[> COUNCIL COMMUNICATION 

AGENDA TITLE: Contract Change Order, White Slough Water Pollution 
Control Faci 1 i ty Capacity Expansion Improvements, 
12751 North Thornton Road 

MEETING DATE: September 4, 1991 

his item is for information only, no action is required. 

This information is being given to the City Council in 
accordance with the Contract Change Order Pol icy approved 
by Resolution 85-72. 
policy i s  that we inform th? City Council of all change 

One OF the requirements of this 

n 

-- 
Pub7ic Works Director 

Prepared by Sharon Blaufus, Administrative Assistant 

JLR/SB/lm 

Attachment 
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CITY OF LODI 
PUBLIC NORKS DEPARTMENT 

F. 

CONTRACT CHANGE ORDER NO. 5 

Sheet 1 of 2 
D a t e v t  5 ,'T991 

- I  Account No. 17.2 410 60 

PROJECT: White Slough Water Pollution Control Facilities 
Capacity Expansion Improvements 

A-lder Engineering and Construction Co. 
3939 South 500 West 
Salt Lake City, UT 84123 

CONTRACTOR: 

You are directed to make the following changes or do the following work not included 
i in the Plans and Specifications on this contract. 
i ____________________---------~---------------------------------~-------------------- 

Description of work to be done, estimate of quantities, and prices to be 
paid. Specify whether additional work is at contract price, agreed 
price, or force account. 
equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 

This $40,419.00 Change Order includes concrete dampproof ing (FD#4A) and (FD#ll), 
extra slope protection at storage ponds. additional curb and gutter at the Main 

"Old" Belt Press Room, Extension of Tile Work -Locker Room, Add'l Instrumentation 
at LCP-D and H, New Lockers -Hens Lccker Room, Concrete Finish Extra Work. 
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Unless otherwise stated, rates for rental of 
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Control 6ui!ding* Contm1 Building. Handicap Ramp,' Concrete Floor Repair in the 
I 

Complete description and back up data on each item is in 
Pub'lic Works Department files. , 

Original Contract Price $9 681 218.00 

Previous Change Orders $ 269,225.00 
Total Cost of All Change Orders to Date $ 309 ,644.00 
Contract Price, Including All Change Orders, will be: $9,990,862.60 

Total Cost of This Change Order NOT TO EXCEED $-00 

Percent of 
Contract 

0.4 % 

3.2 % 

Time of completion will be adjusted as follows: No chanqe t o  the ?ontract Time. 

L A c\- uare F. . . 
$5,000 .or 10% each CCO or $25 000 'iota1 

Date 9/19/91 

W#%g carefully considered the change _ _  proposed . -  , agrees , The undersigned contSi3%dP'?a' 
if this proposal is approved, to provide all equipment, furnish all - materials, . I  

except as otherwise noted above, perform all services necessary f o r  the wrK move 
specified, and accept as full payment the prices shown above. 

If the Contractor dds not sign acceptance of this order, the Contractor snould 
refer to the 6eneral Conditions regarding filing a written protest within the 
specified time. 

Mlil 


